
 Copyright Oracle Corporation, 2000. All rights reserved.  

Military Program-Specific Information - REF8011USACE Project Management Business Process Manual REF8011.DOCREF8011.DOC 

Effective 04/01/02 Page 1 of  1099 Rev 3 

Military Program-Specific Information - REF8011 
 
MILCON projects will be entered into P2 via the P2/DIRNET interface.  This interface will also 
push/pull data from P2 back to CAPCES AND ACES-PM.  PMP schedules should be entered by 
the PM, various milestones recorded, cost updates to the construction cost should come from an 
MCACES interface & a preliminary construction schedule prepared (I think prepared by the cost 
engineer [this ties cost & time to tasks] - reviewed by construction), award data entered by the 
PM, this should auto create the HAG (Historical Analysis Generator) & feed the RMS with the 
costs & preliminary schedule & RMS module handles the job thru closeout.   The 1354, schedule 
updates, cost updates, closeout stuff - all this can be done within RMS & should feed P2 & 
CEFMS (others??CAPCES &ACES-PM) as appropriate.   All these soft wares need to act as 
separate modules with interfaces to P2 (or whatever the final name) - controlled by e-cards & 
passwords for various authorities. Response:  All these interfaces have/will be created/evaluated 
for inclusion. 
 
A policy section should be added to Military Program- Specific Information – REF8011 and 
should reference Cost Engineering Policy and General Requirements - ER 1110-1-1300, 
Construction Cost Estimates - EI 01D010, Programming Cost Estimates for Military 
Construction - TM-5-800-4, Code 3 Design with Parametric Estimating – TI 802-01, Military 
Programs Cost Engineering – ER 1110-3-1300, and Military Work Breakdown Structure.  Most 
of these are available on the web electronically.  Cost is a big part of PMBP and customer 
satisfaction, the regulations should be referenced and followed.  Response:  The portal will 
contain a link to the website containing all the regulations. 
 
There are no Data Checklists for Military or HTRW Sections, REF8011 and REF8012 and 
maybe there should be.  Response:  There will be a form created for initiating a project in P2.  This form will 
contain the required elements for executing and upward reporting a project. 

 

Scope 

This reference document describes the Work Breakdown Structure, Milestones, Activity 
templates, and Comments used on projects falling under the military program, including Military 
Construction (MILCON), Reimbursable (O&MA, Response:  Reworded etc.), and other 
programs, such as Real Estate support.  There is also a section on contingency development and 
usage within the military program. 

Distribution 

Project Manager (PM) 

Project Delivery Team (PDT) 
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Ownership 

The BP/P2 Configuration Manager is responsible for ensuring that this document is necessary 
and that it reflects actual practice. 

Work Breakdown Structure (WBS) 
Suggest that the discrepancy between RMS (having no WBS) and P2 be resolved.  
JUSTIFICATION:  In that RMS will feed data to P2 automatically, PMs will be required to 
maintain construction WBS information that is “second-hand” if not corrected.  Response:  The 
RMS interface being developed will be a more robust interface than the one to PROMIS. 

Add WCC to WCE description and flowchart.  JUSTIFICATION:  WBS elements (called 
WCE’s in accordance with the CEFMS definition and also as found in this on-line web-based 
PMBP manual’s glossary) is a “child” of the CEFMS Work Category Code (WCC) (see ER 37-
345-10 Chapter 6 @ <http://www.usace.army.mil/inet/usace-docs/eng-regs/er37-345-10/c-
6.pdf>).  Therefore, WCC has a “one” to “many” relationship with WCE.  Suggest this 
relationship and flowchart be displayed so that in establishing work estimates in P2, PM’s will be 
aware of how this is tracked as actual obligation in CEFMS  Response:  The WBS is no longer 
tied to the WCE.  WCC and WCE codes will be activity codes. 
 
 

ADD:  01000 - Project Planning Phase.  JUSTIFICATION:  This work includes MSC’s 
certification of DD Form 1391, Planning Charrettes, district support in writing DD Forms 1391, 
Regional Management Board activities, and selection and contracting of A-E firms for pre-
design and design, i.e., all work involved with a Design Code “1.” Response:  Much of the work 
described above occurs prior to the release of a Code 1.  That work will be accomplished as 
separate reimbursable projects.  Once a Code 1 is released the project moves to the design stage 
and all work there is appropriately captured under design. 
01000  Project Management Plan Documents 

10000  Project Functional Development Documents   prior to Congressional 
Submission.  JUSTIFICATION:  Pre-design  (Parametric or Concept) primary focus is to 
finalize the DD Form 1391 cost and scope for submission to Congress, ,i.e., all work involved 
with a Design Code “2” or “3.”  Work includes making a site inspection, holding a Design 
Charrette, correction of DD Form 1391, preparation of ENG Form 3086, Value Engineering 
Study, BCOE review, determination of the construction procurement strategy, and submission of 
a Parametric, Project definition or conceptual design package. Response:  Rejected. See 
comment above.  Once a Code 1,2,3, or 6 is issued the project is in design.  Prior to the receipt of 
a Code 1,2,3,or 6, there is no formal project at the district and work will be treated as a separate 
reimbursable project. 
 
20000  Investigation Products 
30000  Design Procurement Products 

40000  Final Design Products  JUSTIFICATION:  Combine all design after 
issuance of a Design Code “6” or “7” under one WCE.  Response: WBS is being revised. 
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41000  Project Definition Phase (15%)  JUSTIFICATION:  These WCE’s 

should be incorporated into above WCE “1000.”  In that both a 15% and 35% review would 
never occur on one project, the rationale for separate WCE’s is invalid.  AR 415-15 also defines 
a “5 to 15%” range that can be resolved by above WCE “1000.”  Response: WBS is being 
revised. 
 
42000  Concept Design Phase (35%) 
42400  Value Engineering  Delete this WCE.  JUSTIFICATION:  This WCE is 
redundant to the CEFMS WCC element “1A200 - Value Engineering Activities.” (see 
<http://www.usace.army.mil/inet/usace-docs/eng-regs/er37-345-10/c-6.pdf> ).  By having a VE 
WCE, VE work cannot be performed in any of the design and construction (VECP) WCE phases 
Response:  VE is almost always performed during the design phase, typically at 35% or earlier. 

43000  Preliminary Design Phase (65%)  JUSTIFICATION:  No longer used.  If 
so, the programs need to be stated.  I believe this was an old Air Force milestone that is no longer 
used. Response: WBS is being revised. 
 
44000  Final Design Phase (95%) 

45000  Ready-to-Advertise Design Phase (100%)JUSTIFICATION:  This is a 
milestone and unless defined, work associated with it cannot be determined.  Response: WBS is 
being revised. 
 

50000  Construction Procurement ProductsProcurement for Construction Contract 
JUSTIFICATION:  Combine all activities after issuance of a Design Code “9” under one WCE. 
Response:  Construction procurement occurs prior to the issuance of a Code “9”, the project has 
to be solicited before you can award. 
   

60000  Construction Products Contract JUSTIFICATION:  Combine activities 
of each construction contract and Work Order under individual “6000” WCE’s (Project to 
Contract is “many” to “one”) to be able to properly interface with RMS. Response: Each contract 
will be a separate activity for the linkage to RMS. 
 
61000  Work Agreement  
62000  Construction Management 
70000  Project Fiscal Closeout Products Clarify by writing a definition. Work should 
include A-E Liability, CIP/WIP, final DD Form 1354, claims and ADR, As-builts, Final CCASS 
and ACASS evaluations,  Transfer and warranties, CLL, assurance customer has correct cost and 
other information in IFS, etc.  JUSTIFICATION:  In practice this has been confused with 
construction closeout.  Construction Contract Closeout must not be separated from Construction 
Products in that all construction contract costs need to be collected under “6000” to maintain the 
relationship developed between P2 and RMS, i.e., “Project” in P2 to “Contract” in RMS has a 
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one to many relationship. Response:  This is fiscal closeout, contract closeout, warranty, etc. 
occurs prior to this.  Fiscal closeout is required to have a local SOP. 
  
80000  Operation and Maintenance Products 
90000  Real Estate Products 

All projects falling under the military program will use the same Work Breakdown Structure.  
Few (if any) projects will have activities within all of the WBS. 

Milestones 

Need to add milestones for Cost Estimating. Response:  Cost estimates are associated with the 
appropriate design phase.  That phase is not complete until the cost estimate is complete. 
 
Milestones totally ignore ER-1110-3-1300.  Milestones for a Code A estimate, Concept (Code C) 
estimate at 35%, Final Design Estimate (Code C), and a Code F estimate.  This estimate must be 
included as milestones; as they are critical input for the PM for reporting and decision-making.  
Response:  The determination for which estimate is current is based on what stage of the 
schedule you are in.  The schedule determines which level of estimate is current. 

 

 
Milestone 
No. 

Milestone Name  Remarks 

    
006 Start Development of PMP   
009 Project Management Plan 

Approval 
  

012 Design Criteria Available   
 Planning PR&C to CT 

(Design/IDIQ) 
  

018 AE Contract Award   
021 Initiate RE Acquisition   
025 Design Start   
403 Receive S1 Submittal  Medical Project 
405 Receive Parametric Design 

(15%) Submittal 
 S2 for Medical 

030 Parametric Design (15%) 
Complete 

 For projects with PD (formerly Project Definition for Army) 

412 Receive Concept (30%) 
Submittal 

  

031 Concept (35%) Design 
Complete 

 For projects with a concept design 

036 Start Final Design   
039 Complete RE Acquisition   
415 Receive 65% Submittal   
425 Receive Final (90%) 

Submittal 
  

430 Receive 100% Submittal   
435 Receive Corrected Final   
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Submittal 
042 Final Design 

Complete/RTA 
 Suggest:  Includes completion of  ‘Studies, Planning Efforts, and 

other Facility Support Actions(i.e One Stop) where product is 
turned back to the customer. Response:  Agreed 

445 BCO Certification   
 Receive Authority to 

Advertise 
  

 Planning PR&C to CT 
(Construction) 

  

101 Issue Presolicitation Notice 
in CBD 

  

045 Advertise  Issue IFB, RFP, etc. 
048 Construction Contract Bid 

Open/Receipt of RFP 
  

051 Construction Contract 
Award 

  

054 Notice to Proceed (NTP) 
Acknowledged 

  

066 Beneficial Occupancy Date   
069 Actual Contract 

Completion 
 Physical contract completion. 

?? Warranty Inspection   
?? End of Warranty Period   
072 Construction Contract 

Closeout 
 Fiscal completion of a contract. 

450 Project Fiscally Complete  All contracts complete and funds returned. 
 
069- Actual Contract Completion is the legal completion date when the is accepted by the KO 
with or without deficiencies and the application of liquidated damages stop. All  time growth 
calculations are based on this date, not physical completion.   Response:  see reworded 
document. 
 
---    Physical contact completion is when all punch list items have been completed and  is 
generally after Actual Contract Completion.  Suggest separate milestone for this date. Response:  
Accepted 
 
 
Add milestones:  ACASS/CCASS and DD Form 1354 Milestone Dates are also currently being 
tracked at HQ  Response: milestones are being added to RMS, and don’t need to be duplicated in 
P2. 
 
There is nothing sacrosanct about the milestone numbers.  The names are what we need to have 
standard.  Milestones are activity codes within P3e and are assigned to activities that are 
designated as type “milestone”. 
 
The milestone “Project Management Plan Approval” is required on all but the simplest of 
projects.  “Design Start” will be used as the designated start of studies as well as actual design.  
Either “Parametric (15%) Design Complete” or “Concept (35%) Design Complete” will be used 
on ALL Military Construction (MILCON) projects.  “Start Final Design” will also be used on 
ALL MILCON projects.  “Final Design Complete/RTA” will be used on ALL projects which 
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include construction activities and to designate the completion of studies.  ALL projects 
proceeding to construction will include “Advertise”, “Construction Contract Bid Open”, 
“Construction Contract Award”, “Notice to Proceed (NTP) Acknowledged”, “Beneficial 
Occupancy Date”, “Construction Contract Closeout” and “Project Fiscally Complete”.  The 
remaining milestones are made available for use by individual districts/centers/regional business 
centers for their use in managing their individual projects/programs.  Many of these are included 
in the activity templates but their use is optional. 

Activity templates 

A number of activity templates have been developed to aid in the establishment of projects 
within P3e.  They include activities, milestones and schedule logic.  Activities can be added, 
modified, deleted, or ignored based on the requirements of the particular project.  Caution should 
be used in deleting milestone activities to ensure that all mandatory milestones remain.  The user 
can create their own activity schedule and logic, but in doing so, must make sure that all 
mandatory milestones are included at the appropriate location in the schedule logic to capture 
required data. 

A-E Design Bid Build – Activity template for projects designed by an A-E that include a 15% 
submission and then proceed to 95%. 

A-E Design Bid Build with 65% - Activity template for projects designed by an A-E that include 
a 15% submission, but also include a 65% submission prior to proceeding to 95%. 

A-E Design/Build – Activity template for design/build RFP’s developed by an A-E. 

A-E Medical Design Bid Build – Activity template for medical projects design by A-E, including 
all intermediate submissions (S1, S2, etc.) as well as presentations to DMFO, leading to a fully 
designed medical project. 

A-E Study – Activity template for larger studies that are performed by A-E. 

Environmental Study – Activity template for simpler/shorter duration studies. 

Hired Labor Design Bid Build – Activity template for projects designed by in-house forces that 
include a 15% submission and then proceed to 95%. 

Hired Labor Design Bid Build with 65% - Activity template for projects designed by in-house 
forces that include a 15% submission, but also include a 65% submission prior to proceeding to 
95%. 

Hired Labor Design/Build - Activity template for design/build RFP’s developed utilizing in-
house forces. 

Hired Labor Investigation/Study – Activity template for small or larger studies that are 
performed by in-house forces. such as One Stop services. [Installation Support Division requires 
a simplified template for One Stop services, Planning Studies and 1391 
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development/certification. This template and the IDIQ Task Order/Small Project template could 
be used for these purposes.]  Response:  Military Team will evaluate and revise as necessary. 

 

IDIQ Task Order/Small Project – Simplified activity template for projects executed under an 
IDIQ task order or other simplified procurement strategy requiring little or no design. 

Suggest template for other contractual vehicles such as MATOC. Response:  Additional 
templates will be added as the need arises.  MATOC work should be able to be handled with the 
IDIQ Task Order template. 

Real Estate Acquisition – Activity template for acquisition of real estate. 

Real Estate Disposal – Activity template for disposal of lands no longer required by the 
government. 

Real Estate Outgrant – Activity template for award of an outgrant. 

Homeowners Assistance Program – Activity template for executing the Homeowners Assistance 
Program (HAP). 

Comments 

In P3e, notebook fields can be assigned at the project, WBS, or activity level (or multiple levels).  
There will be five types of notebook fields at the project level used for specific purposes as 
defined below. 

Synopsis – A short project description (paragraph or less) used in reports, fact sheets, etc. 

Detailed Project Scope – Complete details of the scope of the project as defined in the DD 1391 
or provided by the customer.  This field will be updated to reflect the current agreement with the 
customer on the scope of the project. 

Status – Brief status of the project for use in reports.  This field is NOT to be used to discuss 
project issues. 

Issues for Higher Headquarters/Customer – Issues that are included in upward reporting and 
reports to the customer. 

Tier Justifications are currently required when the original Tier designation of a projects in the 
current FY execution program shifts to a lower Tier, i.e. Tier 1 to Tier 2 or 3.  Response:  will be 
added. 
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Issues for Internal Use Only -  Issues that are for use within a district/center prior to their release 
to Higher Headquarters or the customer, such as issues to be addressed by the PRB.  These issues 
may be resolved without release to Higher Headquarters or the customer. 

Contingency [This section seems out of place.] 

Note that the supporting paragraphs seem to be for contingencies related to Civil Works - not 
MILCON.   Probably should be re-visited & the intent verified. Response:  Reviewed and 
consider wording correct.  This section addresses total project, not just construction. 
 
 

REF8003, REF8011 and REF8017 all have contingency information, do we need the same 
information in all three places. Response:  The program specific processes address the areas 
where the individual programs differ from each other. Some common information is included for 
clarity. 
    

Contingency funds are program or project funds that have been set-aside, or reserved, to cover 
program or project uncertainties.  Ideally, the greater the uncertainty of a program or project, the 
greater the percentage of available funds set aside as program or project contingency funding. 

Many customers and agency programs have established/negotiated unique definitions of 
contingency funds, based on a set percentage of total programmed funds.  Some customers, like 
the US Air Force, have established USACE-wide criteria for the use of contingency funds, 
requiring coordination and approval outside of the responsible USACE MSC or PDT 
membership.   

Program managers are responsible for coordination and approval of such actions outside of the 
MSC or PDT membership.  Program managers must certify that USACE approved, customer 
contingency funding criteria have been met before authorizing use of such funds.   

The PDT is responsible for developing project budgets, identifying the level of uncertainty, and 
including an appropriate amount of contingency in the budget.   

Budgets for studies, designs and construction will be developed by the PDT and include a 
contingency amount commensurate with the level of uncertainty associated with the 
particular study or design.  There is not a separate line item for contingency in a design or 
study, but the level of effort used in the development of the project budget will include a 
contingency amount of effort to deal with the level of uncertainty in the design/study effort 
on a particular project. 

Estimated construction costs will include a contingency amount based on the level of design 
detail and uncertainty (i.e., a 15% design estimate would have a higher contingency in the 
estimate than a 95% design estimate).  This is not to say that the contingency line item in the 
construction estimate will be adjusted, just that the components of the estimate will include a 
contingency amount based on the uncertainty of the particular component. 
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A current working estimate (CWE) will be prepared at each design submission and include a 
contingency amount as specified by the provider of the funds (Air Force, Army, DPW, BCE, 
or other military customer).  Supervision and Administration (S&A) will be calculated based 
on the estimated or actual contract amount plus allowed contingency and included in the 
CWE.   

Mandatory changes will be funded from the contingency amount when adequate 
contingency is available.  Costs above the available contingency must be addressed by 
securing additional, appropriate customer funds or reductions in construction scope.  User 
changes must be approved by the appropriate authority and are funded using contingency 
funds or additional customer funds. 

Contingency funds shall not be distributed to a specific program or project activity by 
anyone other than the responsible program manager or his/her designated representative.   

Distribution can be made to a specific activity only after established program/project 
specific requirements have been meet, certified and approved by the program manager or 
designated representative. 

The Program Manager may delegate approval and certification of contingency funds to a 
designated representative (usually the PM). However, the Program Manager: 

− Must make such delegations by name.   
− May designate no more than one representative per project. 
− May change representatives at any time during the life of a project.   

The Program Manager's appointment cannot be further delegated. A single individual may be 
delegated contingency fund authorization for multiple projects.   

Contingency funds may be stored in a separate work item if desired, but that is not a 
requirement. 

The PM is responsible for reporting any remaining funds to RM for return to the customer upon 
project completion. 
 
Expiring military contingency funds must be returned to the customer if not obligated before the 
appropriation expires for new obligation. Response:  accepted as reworded. 

 



 Copyright Oracle Corporation, 2000. All rights reserved.  

Military Program-Specific Information - REF8011USACE Project Management Business Process Manual REF8011.DOCREF8011.DOC 

Effective 04/01/02 Page 10 of  1099 Rev 3 

Supervision and Administration (S&A) [This section seems out of place.  
Suggest this section be deleted and a new PROC for S&A be developed based on the 
S&A Pilot Study Team recommendations.]  Response:  We will evaluate when study is 
complete. 

 

 Flat rate S&A goals are is established by HQUSACE Response:  accepted as reworded and 
allocated at the MSC level.  Once those allocations are established, each activity’s S&A manager 
is responsible for developing resource estimates for the S&A funds allocated at MSC level.  
District S&A rResource estimates for flat rate projects Response:  accepted are to be developed 
in coordination with Construction staff to accurately estimate the cost of doing work. 


